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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date: August 10, 2005

Inspector: Don Ukers and Brian Sakidovitch

Location: 115 kV Underground Route

Storm/
Rain Event: Only a trace of precipitation has been recorded over the last two inspections as
posted by NOAA.

Areas of Inspection Observation Recommended Action
- Trenching and ductwork/ - Erosion controls in this area
Vault Openings and installation continues in the Bethel | require some attention. See the
Trench Educational Park in the existing erosion control and vegetation
Construction ROW south of Bethel Middle. sections for more specific
This portion of the trench is one information.8/10/05
Bethel Educational Park, | of the last to complete 8/10/05
Bethel

- A large amount of bare soil
remains exposed along the ROW.

8/10/05

- The foundation for the transition | - See erosion control section
Hoyts Hill Transition structure has been installed and for site specific information.
Structure the access road remains in use. 8/10/05

8/4-8/10/05

- Ductwork/installation continues | - Activities seem contained on

Gallows Hill Road and near #116 Gallows Hill Road as the roadway for the most part
Rt. 107, Redding well as near #19 past Longwood but see erosion control section
Drive. 8/10/05 for more specific

information.8/10/05
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Areas of Inspection

Observation

Recommended Action

Rt. 58, Bethel

Broad Street/ROW and
Rt. 7, Norwalk

- Trench/conduit installation was
occurring along Rt. 58 in several
locations including near #87, near
the Steck nursery, and near the
northern entrance to Putnam Park.
8/10/05

- A handhole was installed in the
vicinity of Sunset Hill Road and a
small amount of bank cut and
clearing had been necessary. 8/4-
8/10/05

- Activities are fairly well
contained to the roadway but
several issues need attention.
See the erosion control,
storage and additional sections
for more information. 8/10/05

-Active work was occurring in
Broad St and some small
stockpiles were present. 8/10/05
-Work near the Norwalk
substation in the ROW is
occurring, including a caisson
drilling and some erosion control
barrier issues were noted. 8/10/05

-Activities were fairly well
contained but see the erosion
control section for more
information. It is uncertain
whether the ROW work is the
responsibility of the substation
expansion or the 115kV
8/10/05

Erosion and Sediment
Controls

(includes inspection within
24 hours of a storm event)

- For the most part, silt fence has
been well installed in most
locations where the work is
located adjacent to wetlands and
soils are being handled
appropriately. However, general
and specific issues were noted and
require attention. 8/10/05

- Some repairs from previous
weeks continue to be made as
recommended but some areas still
require attention. 8/10/05

- Several areas require
maintenance or additional
controls or attention as soon as
possible.

- Continue to be proactive in
maintenance as necessary. See
below for site-specific issues.
8/10/05
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Areas of Inspection

Observation

Recommended Action

Bethel Educational Park

Hoyts Hill Transition
Structure (Off Rt. 58)

- The silt fence along the ROW
and structure foundation near the
RT Johnson School could now use
some attention. A soil stockpile
remains here. 8/10/05

- The southern portion of the
ROW past Bethel Middle School
also requires repair to the silt
fence in several locations.
Adjacent work has worn the fence
and ripped it off the stakes.
8/10/05

- Active trenching along the ROW
here prevented inspection of the
southern transition structure area.
It needs to be confirmed whether
the sediment had been pulled back
from the low spot within the shrub
area or whether the fence near the
riprap pile and steep grade was
functioning well. 8/10/05

- Keep the controls in good
repair until the ROW is
revegetated. Also, avoid piling
brush or cleared vegetation in
any potential wetland areas.
8/10/05

- Repair and toe in the fence
where needed as soon as
possible and be proactive in
maintenance. 8/10/05

- Confirm whether these areas
are stable and make repairs
where necessary. The riprap
area may need reinforcement
as high volumes of stormwater
flow here. 8/10/05

- The bare soil of the ROW
should be restored as soon as
possible to prevent further
sedimentation and in
accordance with the D&M
plan timelines. 8/10/05

- Silt fence still requires
repair/toeing-in at several
locations along the access road to
prevent the bare soil from
migrating through existing gaps.
8/4-8/10/05

- The silt fence near the structure
foundation is washed out or
overtopped here in one spot. 8/4-
8/10/05

- Maintain silt fence where
necessary both along the
access road and near the
structure foundation. 8/10/05

-In general, avoid placing any
brush and chips from areas
beyond the silt fence per the
D&M plan. 8/10/05
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Areas of Inspection

Observation

Recommended Action

Route 58

Gallows Hill Road and
Rt. 107 (Lonetown Rd)

- Efforts have been made to
protect some catch basins in areas
of active work. 8/4-8/10/05

- Protect all catch basins and inlets
which may be recipients of mobile
sediment. A “frame” of haybales
(or filter fabric) should be used.
8/4-8/10/05

- The Mathers storage area off Rt.
58 near Putnam Park has been
placed with silt fence as
recommended. Some is in good
repair but the area closest to the
pond is encroaching on the
wetland vegetation. The fence
should be pulled back and toed in.
8/10/05

- The fence near handhole #4
should be repaired by towing in
upgradient. 8/10/05

- The adjacent section of silt fence
here looked to be in better repair
but it was not confirmed whether
the additional section of silt fence
was extended 8/10/05

-In all work areas, contain
slurry or mobile sediment to
work areas and street sweep
the road extent including the
gutters, regularly. 8/10/05

- Silt fence should be installed
as a limit of work to protect
the wetlands but not placed
beyond the wetland boundary.
Materials should not be placed
beyond the silt fence. 8/10/05

- The fence should be repaired
correctly as bare soil remains
here. 8/10/05

- Continue to maintain fence

when necessary and it should
be extended to encompass all
wetlands if not already done

so0. 8/10/05

- Active work continues near #116
Gallows Hill and the pull-off with
loose stone and sediment remains.
8/4-8/10/05 Some fence was
knocked over here by a truck and
it was going to be repaired.
8/10/05

- Fence near #84 was repaired as
recommended. 8/10/05

-Provide erosion controls until
the area is restored and clean
up the pull off area when work
is done. 8/10/05.

- None at this time but
continue to monitor. 8/10/05
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Areas of Inspection

Observation

Recommended Action

Gallows Hill Road and
Rt. 107 (Lonetown Rd)
continued

Broad Street and Rt. 7,
Norwalk

- The inlet near #53 Gallows Hill
is protected with check dams on
one side but the other side also
has a swale which would require
controls if work returns here.
8/10/05

- Active work was near the
Redding Country Club but silt
fence has been repaired. 8/10/05

- In general crews in this
section should also remain
aware of containing mobile
slurry or sediment laden water
and protecting catch basins
and inlets. 8/10/05

-Continue to maintain and
repair fence where necessary
when active work approaches
an area. 8/10/05

-Work near the substation on the
ROW has resulted in some fence
knocked over near the caisson
drilling and a low spot in the
grade needs to be toed in. Also,
debris and brush should be
cleaned up from the ROW,
especially where it was placed
beyond the fence. 8/10/05

- Broad Street work had several
small associated piles of soil. If
they are to be left on the shoulder
beyond the end of the day, silt
fence should be installed. 8/10/05

- Trenching, conduit installation
and vault installation is ongoing
along Rt. 7 during the night work.
Adjacent areas are of commercial
development with few wetland
resources. 8/10/05

- Repair the downed area and
maintain and toe-in silt fence
until the ROW stabilizes.
8/10/05

- Perform regular “good
housekeeping” to remove
leftover materials and clean up
the workspace. Use the silt
fence as limits of work and do
not place materials beyond.
8/10/05

- Be sure that catch basins in
the vicinity of sawcutting and
slurry muds are well protected.
8/10/05

Contaminated Soils

- Contaminated soil is being
stored and labeled separately from
that considered “background
polluted”. Contaminated soils are
eventually brought off site to an
O&G facility in Bridgeport. Water
from contaminated soils are sent
to frac trucks and tanks.

- Occasionally, soils are being
stored temporarily at Redding
Yard until they are trucked to
Bridgeport or the landfill.

- All soils appear to be
handled appropriately. 8/10/05

- It has been determined that
the Redding landfill will use
all soils from the roadways in
Redding that are considered
clean, (based on acceptable
RSR levels), as daily cover.
7/14-8/10/05

Adjacent Wetlands and

- Observable volumes of
stormwater run downgrade along

- All silt fence controls here
should be repaired and
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Areas of Inspection

Observation

Recommended Action

Waterway's

continued

the Bethel Ed Park ROW.
Wetlands are at the base of slope
at the southern end and erosion
controls should remain in good
condition. 8/4-8/10/05

-Additional controls continue to
be installed at the Redding Yard
in an effort to control the concrete
washout area and are effectively
in place to prevent additional
impacts to wetlands. 8/4-8/10/05

- Silt fence was installed as
recommended at the storage area
off Rt. 58 but portions near the
pond are encroaching on the
wetland vegetation. 8/10/05

- Repairs are needed along the silt
fence at the ROW due to the
Norwalk River’s proximity.
8/10/05

strengthened/reinforced as
necessary. 8/10/05

- See storage yard section for
more information. 8/10/05

- The silt fence here should be
pulled back and toed in and set
outside of the wetland
boundary to provide a limit of
work. 8/10/05

- Repair the fence and in
general, brush should not be
piled in wetland areas in
accordance with the D&M
plan. 8/10/05

Staging, Storage, and
Parking Areas

- In Redding Town Yard, soil
excavate is only temporarily
stored here until it can be trucked
for disposal in the O&G facility in
Bridgeport or the Redding
landfill.

- Additional measures continue to
be installed to control concrete
washouts at the Redding yard.
Recently, silt fabric was placed
under/around the berm to prevent
washout water from
escaping.8/10/05

- A storage area for materials,
conduit and equipment is in use at
the Bethel Educational Park
near the RTJ School. 7/6-8/10/05

- The Mathers storage area was
identified off Rt. 58 had silt fence
in place as recommended but a
portion encroaches on wetland
vegetation and was also not toed
in. 8/10/05

- There are no current issues
but if the piles progress
beyond the bins, haybales
should be placed down-
gradient of the pile unless this
is in the way of active
equipment movement.
8/41005

- The bin should continue to
be emptied regularly to
prevent overflow. The recent
measures seem effective.
8/10/05

- None at this time. Continue
to monitor several stockpiles
along the ROW. 8/4-8/10/05

- Silt fence should be moved
back from the wetland edge to
provide an effective limit of
work. 8/10/05
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Areas of Inspection

Observation

Recommended Action

State species of concern,
threatened and endangered
species

- No species of concern are
located in the areas of
construction.

- N/A

Vegetative clearing limits
(including trees to save or
danger trees noted)

-Although significant clearing on
the edge of roadways has not been
necessary, there are areas where
bare soil remains, especially near
vaults, handholes and the ROW.
Many of these areas are sitting for
several weeks without temporary
seeding, mulch or stabilization.
7/21-8/10/05

-The cleared ROW at Bethel Ed
Park should be restored and
seeded temporarily where work is
complete. Revegetation would
reduce sedimentation. 7/21-
8/10/05.

- The D&M plan requires that
disturbed areas to be left for
more than 21-30 days before
work returns here should be
temporarily stabilized with
mulch or seed within 7-14
days. 7/21-8/10/05

- The restoration crews should
be sent out more frequently to
areas which will not be re-
disturbed in these time frames
7/21-8/10/05.

- This is especially important
where high stormwater
volume is leaving the ROW
near the southern end. 8/10/05

Dewatering

- Almost all dewatering discharge
along the route is being directed to
frac trucks or tanks due to
concerns about the polluted soils.
7/21-8/10/05

- Some dewatering had been
needed on Gallows Hill Road and
a truck was observed waiting for
his purpose. 8/10/05

- It appears that the storage
and disposal solution will
continue due to concerns
about the background
pollutants in soils, even in
those not considered
contaminated. 7/21-8/10/05
It may be important to
determine total daily volumes
of water removal and evaluate
whether this is a stress to the
watershed or not a significant
impact. 7/21-8/10/05

Blasting

- No blasting is occurring in any
areas at this time.

- None at this time.
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Areas of Inspection

Observation

Recommended Action

Spills and Material Storage

- Designated concrete washout
corrals are in use at the Hoyts Hill
transition structure and the Bethel
Ed. park. 8/10/05

-Leaks were not noted from the
machinery during this inspection.
A report of any leaks or spills that
reach the ground and occur during
the week will be provided to BSC
from internal project inspectors
6/15-8/10/05

- Uncontained materials were not
observed at the storage areas
during the inspection. 8/10/05

- In general catch basins, inlets
and swales should be protected
especially in any area with
sawcutting activities. Slurry muds
are highly mobile and can reach
inlets hundreds of feet away when
conditions are right. 7/21-8/10/05

-Continue to make sure
concrete washouts are
restricted to designated areas.
8/10/05

- Continue to keep all vehicles
maintained well (i.e. no
apparent fluid leaks) if they
will be used or stored on site.
Check equipment status on a
regular basis and keep spill
kits on hand. Report spills
immediately, even if they are
being controlled.

- The contractors should
remain vigilant about securing
and handling fuel and material
containers.

- Equipment and materials
should not be stored in
wooded areas unless it is
designated for storage. 8/10/05

Additional
Observations

Next likely scheduled
inspection:

Thursday, August 18, 2005

I have personally examined and am familiar with the information submitted in this document and
all attachments and certify that based on reasonable investigation, including my inquiry of those

individuals responsible for obtaining the information, the submitted information is true, accurate
and complete to the best of my knowledge and belief, and | understand that any false statements

made in this document or its attachments may be punishable as a criminal offense in accordance

with Section 22a-6 under Section 53a-157 of the Connecticut General Statutes.

Inspector’s Signature:

Diana Walden for Don Ukers
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115 kV (Broad Street and ROW): Photo on the left shows work within Broad Street. Photo on the right
shows the ROW near the substation where work has pushed over the silt fence 8/10/05

|

s

115 kV (Gallows Hill Road): General view of the trenching ongoing near #116. Keep erosion control in
good repair and clean up pull off area when work is complete. 8/10/05
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The inlet near #53 Gallows iII d. WiIIrequire it fence or haybales on the other appoach swale if active
work returns to this area. Both sides drain to the inlet. 8/10/05

S

115 kV (Route 58 near Putnam Park): Silt fence was installe as reomendd at the new stora area but
it is encroaching on the wetland vegetation and is not toed in. 8/10/05
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115 kv (Route 58 near Handhole 4): The silt fence. repair made here was installed
backwards. Stakes should be on the downgradient side of the fabric and the bottom toed in
upgrade. 8/10/05

115kV (Route 58, near Hoyts Hill- Transition Pole): Silt fence along the dlrt access road into the
structure could use some repair and toeing in. 8/10/05
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115kV (Betel Education Park) View of thnorthern caison location area. Sme attention should be given
to repair silt fence. (8/10/05)

View of one of the areas along the southern potlon of the ROW that reqires silt fence
maintenance and repair. Fence should be in good condition until the area is revegetated. 8/10/05
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View of the active trenching along the ROW leading to the southern transition structure caisso

one of the last sections at the school to construct. 8/10/05

n. is is

filter fabric under and around the berm. This seems to have been effective. 8/10/05



